


Quote — Office Interiors for Bookcases - $2,400.00
Quote — Custom Computer Specialists for Camera - $3,236.06

Next Meeting: TBD @6PM °?

7. PCCO #10 Approval - $11,497.50 T. Cummings / &
(includes PCOs - #55, #56, #57, #58 & #59) Harvey
Construction
8. Other Expenditures For Approval T. Cummings
- None
9. Old Business
10. Adjourn













CONTINUATION SHEET

APPLICATION AND CERTIFICATION FOR PAYMENT,
containing Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar,

APPLICATION NO.: 8
APPLICATION DATE: 01/15/23

PERIOD TO: 01/15/23
Metro Walls, Inc. PROJECT NO.: 2021-031
A B c D [ E F G H |
o T el | o RETAINAGE
COST ITEM SCHEDULED FROM COMPLETED % | BALANCE TO
CODE | NUM ERESSIFTIIN O WOBH VAWUE | PREVIOUS | 15 periop ‘Ngi?SEDOR AND STORED | (G+C) | FINISH (C-G) UF V;ﬂé;aw
(D +E) E)

80-014 3| Addti wall blocking (CO #002) $4,365.00 $4,365.00 - - $4,365.00| 100.00% $436.50
06-100 4| Add Temp Poly to Front of B... (CO #003) $4,367.00 $4,367.00 - - $4,367.00( 100.00% $436.70
09-210 5| Add 1 hr Chase Wall in 223 (CO #004) $1,022.00 $1,022.00 . - $1,022.00| 100.00% - $102.20
09-210 7| Addtl Blocking (CO #005) $5,805.00 - $5,805.00 -\}-“-'ﬁ'%)- $5,805.00( 100.00% - $580.50
07-840 6 | Firestopping (CO #005) $7,908.00 - $7.905.00¢—\LI(L-‘:\“\"LQ— $7,908.00| 100.00% - $790.80
09-210 9| Soffits at Stairs 2 and 3 (CO #006) $842.00 . & . - . $842.00 y
09-210 10 | Touch-up Tape rooms 227 228,,, (CO #006) $1,451.00 - - - - - $1,451.00 W
09-210 8 | Extend Womens Bathroom wall (CQ #006) $451.00 - - - - - $451.00 -
PAYMENT TOTALS | $893,211.00| $869,654.00|  $20,813.00 -|  $890,467.00| 99.69% $2,744.00|  $89,046.70
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2021031-006
HARVEY CONSTRUCTION CORPORATION

10 HARVEY ROAD, BEDFORD, NH 03110 Job #: 2021-031
PARTIAL WAIVER AND RELEASE OF LIEN Date: 01/30/23

Metro Walls, Inc.
49 Hancock St
Manchester, NH 03101

TO WHOM IT MAY CONCERN:
WHEREAS, the undersigned, Metro Walls, Inc., has furnished materials and/or labor for the:

Project known as: Nashua DPW Office Reno-PO#169129

on Property owned by: City of Nashua o

Upon receipt of $18,731.70 and all previous payments which together total $801,420.30 the undersigned hereby acknowledges
and waives and releases any and all liens or claim of right of lien on the above described premises and/or improvements thereon under
the statues of the State of New Hampshire, including but not limited to RSA Chapter 447, relating to mechanic's and materialmen's
liens on account of labor and/or services, materials, fixtures, apparatus and machinery, furnished to the Project through 01/31/23
(recite date - if no date is stated, the execution date will be presumed to apply).

I'he undersigned represents and warrants that all subcontractors and materialmen who have a contract with the undersigned have been
paid in full or will, within ten (10) days from the date hereof, be paid in full for all such labor performed on and/or materials supplied
to the Project and invoiced by the subcontractors and materialmen prior to the date of this Partial Waiver and Release of Lien. The
undersigned agrees to defend, indemnify, and hold Harvey Construction Corporation harmless for any claim made in connection with
or relating 10 the payment referenced herein above or in any way concerning the undersigned's or the undersigned's subcontractors' or
materialmens' activities at the Project and to pay all costs, fees (including attorney's fees), damages, awards, or expenses of any kind
incurred by it in its defense. The undersigned further agrees to defend against and discharge any lien, demand or claim, including bond
or surety claims, asserted by and subcontractor or materialmen for labor and/or materials actually provided and invoiced prior to the

date of this Partial Waiver and Release of Lien.

I hereby certify that I am duly authgrized to exccute this instrument.

Executed 1his(3_l___ day of _ 7 , 20 %

Witness: WA/

. Jd

Its: CCX_U('I' (e,/' -

Metro Walls, Inc.

By: M= i)




